

Q3 Performance in Initiating October - December 2016

Number	Name of Trial	IRAS Ref:	Submission Type	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed	Date Site Confirmed by Sponsor	Date Site Ready to Start	Date First Patient Recruited	Benchmark Met	Reasons for Recruitment Delays
90281	QUIDS	199202	HRA Approval	23.6.2016	23.6.2016	13.7.2016	9.8.2016	19.8.2016	19.8.2016	27.8.2016	Yes	
94550	Parkinson's Pen Study	146247	HRA Approval	29.5.14	19.4.16	14.7.16	26.10.16	26.10.16	7.11.16	25.11.16	No	Sponsor delays due to system & functionality testing
94551	SYMBAD	187026	HRA Approval	26.1.16	21.6.16	30.6.16	8.12.16	15.12.16	30.12.16		No	Contracting delays (NHS) due to Finance queries re: Research Nurse support Contracting delays (Sponsor) final CTA for signature There were also delays to the IMP release date

Q3 Performance in Initiating October - December 2016

Number	Name of Trial	IRAS Ref:	Submission Type	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed	Date Site Confirmed by Sponsor	Date Site Ready to Start	Date First Patient Recruited	Benchmark Met	Reasons for Recruitment Delays
94552	BHF SENIOR RITA Trial	204031	HRA Approval	8.9.16	8.9.16	8.8.16	8.12.16	9.12.16	8.12.16		No	Contracting delays (Sponsor) - CTA for final signatories not sent through in a timely manner
94553	ANODE	177264	HRA Approval	19.4.16	30.6.16	26.5.16	11.10.16	11.10.16	24.10.16	26.10.16	No	Contracting delays (Sponsor) Non Model Template CTA used - delays with clarification and queries following external legal review