

## Q3 Performance in Initiating October - December 2018

Number	Name of Trial	REC Ref:	IRAS Ref:	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed	Date Site Confirmed by Sponsor	Date Site Ready to Start	Date First Patient Recruited	Reasons for Delay	Reason for delay correspond to:
117634	The 65 Trial	17/WS/0081	215503	21/03/2017	05/05/2017	25/04/2017	25/04/2017	18/05/2017	18/09/2017	07/11/2017	Staff Availability Issues - The SIV & training was not able to be carried out due to staff availability. No eligible patients seen.	Neither
117635	QUIDS-2	17/SC/0142	225638	12/09/2017	12/09/2017	15/08/2017	28/09/2017	12/09/2017	03/10/2017	08/10/2017	N/A	N/A
117637	PREP - Helping Pregnant Smokers to Quit (MS-E-CIG)	17/LO/0962	220190	22/08/2017	10/11/2017	24/07/2017	21/12/2017	10/11/2017	31/01/2018	15/02/2018	Contracting Delays	Neither
117638	PEPIC	17/LO/1313	224703	20/10/17	02/11/2017	11/10/2017	21/12/2017	02/11/2017	08/01/2018	15/01/2018	Contracting Delays	Sponsor
<b>Nil Return for Quarter 1 (April - June 2018)</b>												
126910	MR in Ovarian Cancer (MROC)	15/LO/1904	173980	13.4.18	15.6.18	13.7.16	13.8.18	13.7.18	14.8.18	21.8.18	Contracting Delays - Finances relating to MRI Scans	Both NHS & Sponsor
126911	ACTIVATE	18/LO/0115	239046	8.6.18	6.7.18	30.1.18	6.7.18	17.7.18	17.8.18	-	Sponsor Delays - Planned start date scheduled for 3.12.18	Sponsor
132037	OPTION-DM	16/YH/0459	213518	7.6.18	7.6.18	25.7.17	2.10.18	28.9.18	9.10.18	9.11.18	Contracting Delays - Queries relating to the cost of drugs for the NHS	NHS
132038	BIO-FLARE	17/NE/0386	234030	17.5.18	26.10.18	23.2.18	6.11.18	26.10.18	22.11.18	21.1.19	No Eligible Patients Seen Staff Availability Issues - Research Nurse long term sick following an operation.	NHS