

Q4 Performance in Initiating January - March 2017

Number	Name of Trial	IRAS Ref:	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed	Date Site Confirmed by Sponsor	Date Site Ready to Start	Date First Patient Recruited	Benchmark Met	Reasons for Recruitment Delays
100395	Simple Hysterectomy And Pelvic node dissection in Early cervix cancer (SHAPE)	141368	21.6.16	16.12.16	15.6.16	18.1.17	19.12.16	16.3.17	-	No	SIV not carried out until 3.3.17 due to staff availability issues. Green Light Letter not issued by Sponsor until 16.3.17. 2 patients subsequently screened, both ineligible
100396	Intraoperative Cell Salvage vs Transfusion in Ovarian Cancer (TICTOC)	188499	4.11.16	21.11.16	11.11.16	14.2.17	3.2.17	25.1.17	19.4.17	No	Contracting delays - CTA had the wrong PI details - Sponsor delays amending the details and providing a correct CTA for signature
100397	OPTIMA	95626	10.10.16	13.10.16	3.8.16	13.2.17	13.2.17	13.2.17	-	No	Contracting delays
100398	Endometrial Scratch Trial	196060	9.11.16	11.11.16	24.3.16	22.12.16	9.1.17	17.1.17	30.1.17	Yes	N/A
100399	KReBS	212212	8.12.16	8.12.16	8.12.16	2.3.17	8.12.16	18.3.17	24.3.17	Yes	N/A

Q4 Performance in Initiating January - March 2017

Number	Name of Trial	IRAS Ref:	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed	Date Site Confirmed by Sponsor	Date Site Ready to Start	Date First Patient Recruited	Benchmark Met	Reasons for Recruitment Delays
100400	LCZ696 versus enalapril on daily physical activity (OUTSTEP)	207352	8.2.17	8.2.17	6.2.17	31.3.17	16.3.17				Queries/delays with setting up the Costing Template. Delays with CTA review/signature
100401	Can DiaGO reliably and sensitively detect Graves' orbitopathy	197561	9.1.17	9.1.17	17.6.16	7.3.17	28.2.17				This Site is only taking part in the second study phase which has not yet started.