

Q4 Performance in Initiating January - March 2019

Number	Name of Trial	REC Ref:	IRAS Ref:	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed	Date Site Confirmed by Sponsor	Date Site Ready to Start	Date First Patient Recruited	Reasons for Delay	Reason for delay correspond to:
Nil Return for Quarter 1 (April - June 2018)												
138312	MR in Ovarian Cancer (MROC)	15/LO/1904	173980	13.4.18	15.6.18	9.8.16	13.8.18	13.7.18	14.8.18	21.8.18	Contracting Delays - Finances relating to MRI Scans	Both NHS & Sponsor
138313	ACTIVATE	18/LO/0115	239046	8.6.18	6.7.18	30.1.18	6.7.18	17.7.18	17.8.18	-	Sponsor Delays - Planned start date scheduled for 3.12.18	Sponsor
138314	OPTION-DM	16/YH/0459	213518	7.6.18	7.6.18	25.7.17	2.10.18	28.9.18	9.10.18	9.11.18	Contracting Delays - Queries relating to the cost of drugs for the NHS	NHS
138315	BIO-FLARE	17/NE/0386	234030	17.5.18	26.10.18	23.2.18	6.11.18	26.10.18	22.11.18	21.1.19	No Eligible Patients Seen Staff Availability Issues - Research Nurse long term sick following an operation.	NHS
138994	SoSTART	17/SS/0082	222441	25.9.18	29.1.19	5.10.18	5.2.19	29.1.19	12.2.19	-	No Eligible Patients Seen	Neither
138995	Bisoprolol in COPD Study (BICS)	18/SS/0033	242190	30.10.18	19.11.18	9.8.18	11.2.19	19.11.18	13.3.19	-	No Eligible Patients Seen and Contracting Delays	NHS Provider