

Q1 Performance in Initiating April - June 2016

Number	Name of Trial	IRAS Ref:	Date of Valid Research Application	Date of NHS Permission	Date First Patient Recruited	Benchmark Met	Comments
82272	GLYSURE study in acute care setting	162807	19.6.2015	20.7.2015	23.11.2015	No	Sponsor delays in sending out equipment. ISTAT cartridges out of date as a result. Research Nurse long term sick for 3 weeks as trial commenced.
82273	NAVIGATE ESUS	166537	14.12.2015	17.12.2015	06.04.2016	No	Sponsor delays in sending out the CTA finance appendices which differed from the study budget and caused confusion and delay to the Trust finance review. Localised study documentation not received from the Sponsor until January 2016
82274	EME TIPAC	166537	30.11.2015	8.12.2015	25.2.2016	No	No eligible patients
82275	PREVENTT	106714	20.10.2015	29.10.2015	Not recruited	No	Research Nurse long term sick following a car crash. Sponsor to carry out a new Site Initiation Visit upon return.
82276	ADD-ASPIRIN	120104	15.10.2015	27.10.2015	Not recruited	No	3 Patients identified for the study, but consent has to take place within 6 weeks of radiotherapy. Radiotherapy is taking place at another hospital Trust - patients do not return to this Trust until 8 weeks afterwards. Potential study participants will in future be contacted before their radiotherapy appointment and arrangements made for them to return to this Trust within the 6 week timeframe
82277	GLOWING	185182	18.2.2016	24.2.2016	03.3.2016	Yes	
82331	STOPPIT-2	159610	04.4.2016	27.4.2016	18.5.2016	Yes	