

Q1 Performance in Initiating April - June 2018

Number	Name of Trial	IRAS Ref:	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed	Date Site Confirmed by Sponsor	Date Site Ready to Start	Date First Patient Recruited	Benchmark Met	Reasons for Recruitment Delays
103934	BHF SENIOR RITA Trial	204031	8.9.16	8.9.16	8.8.16	8.12.16	9.12.16	8.12.16	6.7.17	No	Contracting delays (Sponsor) - CTA for final signatories not sent through in a timely manner
103935	Simple Hysterectomy And Pelvic node dissection in Early cervix cancer (SHAPE)	141368	21.6.16	16.12.16	15.6.16	18.1.17	19.12.16	16.3.17	-	No	SIV not carried out until 3.3.17 due to staff availability issues. Green Light Letter not issued by Sponsor until 16.3.17. 2 patients subsequently screened, both ineligible
103936	Intraoperative Cell Salvage vs Transfusion in Ovarian Cancer (TICTOC)	188499	4.11.16	21.11.16	11.11.16	14.2.17	3.2.17	25.1.17	19.4.17	No	Contracting delays - CTA had the wrong PI details - Sponsor delays amending the details and providing a correct CTA for signature
103937	OPTIMA	95626	10.10.16	13.10.16	3.8.16	13.2.17	13.2.17	13.2.17	25.7.17	No	Contracting delays
103938	Endometrial Scratch Trial	196060	9.11.16	11.11.16	24.3.16	22.12.16	9.1.17	17.1.17	30.1.17	Yes	N/A
103940	KReBS	212212	8.12.16	8.12.16	8.12.16	2.3.17	8.12.16	18.3.17	24.3.17	Yes	N/A
103941	LCZ696 versus enalapril on daily physical activity (OUTSTEP)	207352	8.2.17	8.2.17	6.2.17	31.3.17	16.3.17	31.3.17	5.7.17	No	Queries/delays with setting up the Costing Template. Delays with CTA review/signature
103942	Can DiaGO reliably and sensitively detect Graves' orbitopathy	197561	9.1.17	9.1.17	17.6.16	7.3.17	28.2.17	14.3.2017	N/A	N/A	GHNT will only be taking part in second study phase
103943	Skin Metabolites in Parkinson's Disease	191917	9.1.17	30.1.17	30.6.17	16.3.17	12.4.17	15.5.17	16.5.17	No	Recruitment packs not sent through by Sponsor
103944	TEST-IT	202191	24.3.17	24.3.17	18.10.16	1.6.17	14.6.17	19.6.17	27.6.17	No	Delays with Pathology Support Services re: out of hours provision of service for blood sampling