

## Q2 Performance in Initiating July - September 2015

Number	Name of Trial	REC Ref	IRAS Ref	Date of Valid Research Application	Date of NHS Permission	Date First Patient Recruited	Benchmark Met	Comments
64688	SIPs Junior 2 RCT	14/LO/0721	150113	01/10/14	02/10/14	07/10/14	Yes	
64689	FLAIR	14/YH/0085	126738	06/11/14	07/11/14	12/01/15	Yes	The mCNA was not in place and therefore Site Initiation was delayed until 11/12/14. One eligible patient identified did not want to take part in the study until after Christmas. The patient was recruited and consented into the study on 12/01/15.
64690	ARISTOTLE	10/H0706/65	5406	27/11/14	28/11/14		No	Non-model CTA – GHNT did not have a legal services manager in place in order to carry out a legal review of the CTA. This post has now been filled, therefore this problem should not happen again. One patient identified but consented in Newcastle for patient convenience. 2 patients have been transferred to the QE Hospital for follow-up although both were consented at Newcastle. PI is now on long-term sick leave.
64691	VAPrapid	13/LO/0651	111870	25/11/14	28/11/14	14/04/15	No	12 patients initially screened, of which only 5 met the inclusion criteria. Of these 5 eligible patients, 3 patients were already taking part in another research project and 2 patients were taking antibiotics that couldn't be stopped.

## Q2 Performance in Initiating July - September 2015

Number	Name of Trial	REC Ref	IRAS Ref	Date of Valid Research Application	Date of NHS Permission	Date First Patient Recruited	Benchmark Met	Comments
64692	TITRATE	13/LO/1308	133661	21/11/14	21/11/14	18/05/15	No	16 patients were screened but all ineligible for the study. We have been informed that the study team are considering amending the inclusion criteria.
64693	ThyrAMI	14/NE/0151	151865	05/12/14	08/12/14	08/12/14	Yes	
64694	BEATS	15/YH/0077	167078	22/01/15	18/02/15	02/03/15	Yes	
64695	PARAMEDIC2	14/SC/0157	147538	28/10/14	19/02/15		No	Sponsor submitted a generic SSI form in October 2014. North East Region not time-tabled for set-up until February 2015. Informed that the North East Ambulance Service do not intent to recruit patients in Tyneside until Nov-Dec 2015.
64696	NAL-NL2 versus DSLv5 for Tinnitus	15/EM/0178	172049	14/05/15	15/05/15	29/05/15	Yes	
64697	DP-WAVES	15/NE/0112	172034	02/06/15	24/06/15	25/06/15	Yes	
64752	GlySure Study in Acute Care Setting Patients	14/YH/1263	162807	19/06/15	20/07/15		No	Sponsor delays in sending out equipment to sites. Research Nurse was off sick for 3 weeks.