

Q4 Performance in Initiating January - March 2018

Number	Name of Trial	REC Ref:	IRAS Ref:	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed	Date Site Confirmed by Sponsor	Date Site Ready to Start	Date First Patient Recruited	Benchmark Met	Reasons for Recruitment Delays	Reason for delay correspond to:
117634	The 65 Trial	17/WS/0081	215503	21/03/2017	05/05/2017	25/04/2017	25/04/2017	18/05/2017	18/09/2017	07/11/2017	No	Staff Availability Issues - The SIV & training was not able to be carried out due to staff availability. No eligible patients seen.	Neither
117635	QUIDS-2	17/SC/0142	225638	12/09/2017	12/09/2017	15/08/2017	28/09/2017	12/09/2017	03/10/2017	08/10/2017	Yes	N/A	N/A
117637	PREP - Helping Pregnant Smokers to Quit (MS-E-CIG)	17/LO/0962	220190	22/08/2017	10/11/2017	24/07/2017	21/12/2017	10/11/2017	31/01/2018	15/02/2018	No	Contracting Delays	Neither
117638	PEPIC	17/LO/1313	224703	20/10/17	02/11/2017	11/10/2017	21/12/2017	02/11/2017	08/01/2018	15/01/2018	No	Contracting Delays	Sponsor